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CCR No. 97-0935A Logged Date 6/11/97 Rev. A Request Type CCR

Priority Routine|:| Urgent Emergency|:| Affected Release B Change Class Il

Title (description)
BO Validation IMS RbR to CSS/ISS Level 4 Link Additions.

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
AC-96-0561
RTM Change Start New |:|
Baseline
Problem

Requirement and/or link modifications are needed for BO validation and/or compliance of release B
TAM(s) and/or DID 304 rejection letter comments. This CCR must be implemented after CCR # 97-
0765A.

Proposed Solution

Requirements and/or links are modified as warranted. For non-allowable attribute values use:
‘unverified’ for acceptance and system verification status; ‘test’ for verification method(s);
‘approved’ for L4 status; ‘mission essential’ for requirement_category; ‘SDPS’ for segment;
‘functional’ for type (L4s and RbRs).

Revision A: C-1SS-21020 was specified in the link additions table (link to IMS-0090#B) and C-ISS-
21225 was specified in the reference table (linked to the same RbR). Change C-1SS-21225 to C-
1ISS-21020 in the reference table.

Impact Analysis:

Organizations Affected: BoO [] Contracts [] ECS Chief Eng Fos [] M&o [
Procurement E[ QO Rel. Dev Rel. A |:| Rel. C |:| SCDO Arch. |:|
Science Off [] Security [7] Subcontret [] Sys. Eng Sys Verf
Acpt
Cost: None [T] small [] Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None [] Other
Additional LOC Man-Months
Materials
Originator Alton Davis, Jr. (signed) Alton Davis, Jr. 6/17/97
Signature Date
Office Systems Office Manager (signed) Farzad Davarya 6/17/97
Eng.
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:
CCB Chairperson  (signed) Paul Fingerman 6/19/97
Signature Date
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